
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/18/2014

Contract Location: Time Allowed:

SPRING ST @THE CSX RR, @MLK JR DR, AND CENTENNIAL PKING DECK

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/18/2013

11/01/2013

12/05/2013

12/11/2013

05/06/2014

00/00/0000

00/00/0000

1056 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 04   

Elapsed Calender Days:

Percent Time: 22.06

233 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$20,674,808.20

$20,662,943.37

$19,443,481.15

1.11%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

752086-      $5,439,260.85 $5,439,260.85 $4,466,062.63 17.89% $944,429.18

752560-      $15,233,147.35 $15,221,282.52 $14,975,018.52 1.69% $102,744.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/18/2014

Project Number: 752086-      SPRING STREET - BRIDGE REHAB

 

BHNLB-9073-00(016)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $58,553.68 $23,015.23 $35,538.45

Non-Participating $14,638.43 $5,753.81 $8,884.62

Total Earnings $73,192.11 $28,769.04 $44,423.07

Stockpiled Materials $900,006.11 $0.00 $900,006.11

Gross Earnings $973,198.22 $28,769.04 $944,429.18

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $973,198.22 $28,769.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $944,429.18

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/18/2014

Project Number: 752560-      SPRING STREET - BRIDGE REHAB

 

BRNLB-9073-00(018)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $125,250.99 $124,307.26 $943.73

Non-Participating $31,312.75 $31,076.82 $235.93

Total Earnings $156,563.74 $155,384.08 $1,179.66

Stockpiled Materials $101,565.09 $0.00 $101,565.09

Gross Earnings $258,128.83 $155,384.08 $102,744.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $258,128.83 $155,384.08

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $102,744.75

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/18/2014

Project Number 752086-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 FORCE ACCOUNT - ENGINEERING AND CONSTRUCTION

0001 001-1000     FORCE ACCOUNT NO. *   .000 .000

 1.000 43,847.690

FORCE ACCOUNT NO 1 - ENGINEERING

QUANTITY WILL BE DOLLAR AMOUNT OF INVOICE

43,847.690 $43,847.69 $43,847.69

Category Amount: $43,847.69 $43,847.69

Category Number: 0020 BRIDGE

0449 501-3000     STR STEEL, BR NO - LS  1.000 .000

 1116273.881 .000

1

 

.000 $.00 $0.00

0454 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  1,873.000 .000

 195.880 .000

1

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0010 ROADWAY

0509 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 115076.170 .005

BHNLB-9073-00(016)

 

.255 $575.38 $29,344.42

Category Amount: $575.38 $29,344.42

Project Total Amount: $44,423.07 $73,192.11



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/18/2014

Project Number 752560-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 117965.960 .010

BRNLB-9073-00(018)

 

.260 $1,179.66 $30,671.15

Category Amount: $1,179.66 $30,671.15

Category Number: 0020 BRIDGE

0725 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  3,288.000 .000

 116.820 .000

1

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Project Total Amount: $1,179.66 $156,563.74


